

	<b>®</b>	Name	Duration	Start	Finish	Predecessors
1		Consultant Subsystem	6 days?	2020/05/25 8:00 AM	2020/06/01 5:00 PM	
2		AddOrder	2 days?	2020/05/27 8:00 AM	2020/05/28 5:00 PM	4
3	•	CancelOrder	1 day?	2020/05/29 8:00 AM	2020/05/29 5:00 PM	4;6
4	•	IdentifyClient	2 days?	2020/05/25 8:00 AM	2020/05/26 5:00 PM	
5	•	ViewOrderLocation	2 days?	2020/05/27 8:00 AM	2020/05/28 5:00 PM	4
6	•	ViewOrderHistory	2 days?	2020/05/27 8:00 AM	2020/05/28 5:00 PM	
7	•	UpdateOrder	2 days?	2020/05/29 8:00 AM	2020/06/01 5:00 PM	2;4;5
8		Optimization Subsystem	26 days?	2020/06/02 8:00 AM	2020/07/07 5:00 PM	1;13;25
9		Plan route for next day and assign driver to each route	21 days?	2020/07/10 8:00 AM	2020/08/07 5:00 PM	
10	•	Inform assigned drivers via email	4 days?	2020/07/01 8:00 AM	2020/07/06 5:00 PM	9;15
11	•	Log undelivered orders	5 days?	2020/07/01 8:00 AM	2020/07/07 5:00 PM	4;9
12	•	Request location of a driver	2 days?	2020/07/01 8:00 AM	2020/07/02 5:00 PM	9
13		Manager Subsystem	35 days?	2020/05/22 8:00 AM	2020/07/09 5:00 PM	
14		Add/Remove truck	1 day?	2020/05/22 8:00 AM	2020/05/22 5:00 PM	
15	Ö	Register new driver	2 days?	2020/05/23 8:00 AM	2020/05/26 5:00 PM	
16	Ö	Report a delay	2 days?	2020/06/02 8:00 AM	2020/06/03 5:00 PM	1
17	Ö	Track driver job	3 days?	2020/05/29 8:00 AM	2020/06/02 5:00 PM	29
18	Ö	Update driver details	2 days?	2020/05/28 8:00 AM	2020/05/29 5:00 PM	15
19	Ö	Update order details	2 days?	2020/06/02 8:00 AM	2020/06/03 5:00 PM	1;4
20	•	View delivery schedule assigned driver	1 day?	2020/07/01 8:00 AM	2020/07/01 5:00 PM	1;4;9
21	•	View order/delivery	1 day?	2020/07/01 8:00 AM	2020/07/01 5:00 PM	1;4;9
22	Ö	View Reports	1 day?	2020/06/02 8:00 AM	2020/06/02 5:00 PM	1;8;25
23	Ö	View routes per driver	7 days?	2020/07/01 8:00 AM	2020/07/09 5:00 PM	9;15
24	Ö	View stock levels	1 day?	2020/06/04 8:00 AM	2020/06/04 5:00 PM	
25		Driver subsystem	28 days?	2020/05/27 8:00 AM	2020/07/03 5:00 PM	
26		View daily route	1 day?	2020/07/01 8:00 AM	2020/07/01 5:00 PM	2;9
27	Ö	View order per location	1 day?	2020/07/01 8:00 AM	2020/07/01 5:00 PM	2;9
28	Ö	Accept change to order	3 days	2020/07/01 8:00 AM	2020/07/03 5:00 PM	9;13
29	Ö	Commence route naviagtion	2 days?	2020/05/27 8:00 AM	2020/05/28 5:00 PM	
30		Update client delivery	5 days?	2020/05/28 8:00 AM	2020/06/03 5:00 PM	
31		Report an unforseen delay	3 days?	2020/06/01 8:00 AM	2020/06/03 5:00 PM	2;3;6
32		Integration SubSystems	28 days?	2020/06/03 8:00 AM	2020/07/10 5:00 PM	
33		Database Management	1 day?	2020/06/03 8:00 AM	2020/06/03 5:00 PM	
34	0	Web API Consultant SubSystem	1 day?	2020/06/04 8:00 AM	2020/06/04 5:00 PM	1
35	0	Web API Optimization SubSystem	1 day?	2020/07/08 8:00 AM	2020/07/08 5:00 PM	8





	<b>(A)</b>	Name	Duration	Start	Finish	Predecessors
36	Ö	Web API Driver SubSystem	1 day?	2020/07/06 8:00 AM	2020/07/06 5:00 PM	25
37		Web API Manager SubSystem	1 day?	2020/07/10 8:00 AM	2020/07/10 5:00 PM	13
38		Integration Web app	14 days	2020/07/13 8:00 AM	2020/07/30 5:00 PM	
39	Ö	Design & Component deployment	14 days	2020/07/13 8:00 AM	2020/07/30 5:00 PM	32
40		Integration Mobile app	14 days	2020/07/13 8:00 AM	2020/07/30 5:00 PM	
41	Ö	Design & Component deployment	14 days	2020/07/13 8:00 AM	2020/07/30 5:00 PM	32
42		Testing	1 day?	2020/07/31 8:00 AM	2020/07/31 5:00 PM	32;38;40
43	Ö	Web Api	1 day?	2020/07/31 8:00 AM	2020/07/31 5:00 PM	
44	Ö	Web application	1 day?	2020/07/31 8:00 AM	2020/07/31 5:00 PM	
45		Mobile app	1 day?	2020/07/31 8:00 AM	2020/07/31 5:00 PM	
46	Ö	Database	1 day	2020/07/31 8:00 AM	2020/07/31 5:00 PM	

Resource Names		24	May 20	3	1 May 20 3 M T W T		7 Jun 20		14	Jun 20		21 Jun 2	0	28	Jun 20	5	Jul 20	)
	T WT F	s s	M T W T	F S S	M T W T	F S	S M T	WT F	s s	M T W T	F S	SMT	WTF	s s	M T WT	F S S	.  M T	WTFS
Maikel Achi																		Maikel Achi
Maikel Achi																		
Tiago Pinto																		
Maria Maria I	_																	
Wesley Wienand	1																	
Maikel Achi																		
Tiago Pinto																		
Wesley Wienand																		
Wesley Wienand; Tiago Pint																		
	1																	
						G	o-fleet -	page5										

